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TO: Susan Janowiak, EPA Headquaters
FROM: Ken Theisen, OSC Region V
DATE: August 9, 1990
SUBJECT: POLREP #6
SITE: S.E. Rockford Groundwater Contamination Site, I.D.
CONTRACT #: 68-01-7460
D.O. f: 7460-05-132

Construction of the municipal
subsequent plumbing connections
small businesses at the S.E.
continues ahead o£ schedule.

water distribution system and
for the 274 eligible homes and
Rockford, Illinois NPL site

waer supply. The first connection to the city
on Friday/ July 27th.

took place

August 6 basedTwo well drilling subcontractors were selected on
on their bids fo? well abandonment. The well a
the project is now scheduled to commence on or ^ f t .
This activity conforms to a written request presented by the U.S.
EPA's RPM.

ERCS Ceiling: $1,644,500.00
ERGS Costs To Date: $773,266.64
TAT Ceiling: $30,000.00
TAT Costs To Date: $17,824.69

Personnel on Site: OSC - 1
TAT - 1 (1 day per week)
ERCS - 1 (I.T. Corp.)
Subcontractors = 12 to 20
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